

Work Progress Report

Name: Mihigo Prince Jordan Position: Senior Developer Date: 15th August 2025

## Introduction

This report outlines the work conducted on the **Aby Inventory** system and **AbyRide** app, focusing on integrating hardware functionality and converting AbyRide into a Progressive Web App (PWA) for installation on devices.

## Task Focus:

- Connecting printers to Aby Inventory
- Converting AbyRide into a Progressive Web App (PWA)

#### What Was Done

- Integrated printer functionality with **Aby Inventory**, enabling direct printing of receipts and reports from the system.
- Tested and resolved communication issues between the application and connected printers.
- Worked on **AbyRide** to make it a Progressive Web App (PWA), allowing users to install it on mobile devices.
- Implemented service workers and manifest files to support offline usage and installation.
- Conducted testing on multiple devices to ensure smooth installation and functionality of the PWA.

#### Current Status

- Printer integration in Aby Inventory is functional and stable.
- AbyRide PWA is partially functional; installation works, but some minor offline features still need refinement.
- Further optimizations are required for consistent behavior across all devices.

# ★ Next Steps

- Complete remaining offline features and caching strategies for AbyRide PWA.
- Perform more extensive device testing for both Aby Inventory printer integration and AbyRide installation.
- Optimize user experience and ensure error handling is robust.

## Summary

The day's work focused on enhancing **Aby Inventory** with printer connectivity and improving **AbyRide** by converting it into a PWA. These updates improve usability, allow offline access, and enable direct installation on mobile devices, making both systems more efficient and user-friendly.